

INTSIKA YETHU MUNICIPAL PROCUREMENT PLAN FOR 2022-23 FINANCIAL YEAR

FINAL PROCUREMENT PLAN 2022-23 FY									
NO	PROJECT MANAGER	PROJECT DESCRIPTION	SUBMISSION DATE	BID SPECIFICATION	ADVERT DATES	CLOSING DATES	BID EVALUATION	BID ADJUDICATION	AWARD DATES
BUDGET AND TREASURY OFFICE									
1	Ms.B.Bavu-Ncoyini	High Level Review of AFS and Asset Register	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Ms.B.Bavu-Ncoyini	VAT Recovery Services	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
3	Ms.B.Bavu-Ncoyini	Computer Equipment	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
INFRASTRUCTURE AND PLANNING									
NO	PROJECT MANAGER	PROJECT DESCRIPTION	SUBMISSION DATE	BID SPECIFICATION COMMITTEE	ADVERT DATES	CLOSING DATES	BID EVALUATION COMMITTEE DATES	BID ADJUDICATION COMMITTEE DATES	AWARD DATES
1	Mr. Clock	MACHINERY AND EQUIPMENT	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Mr. Clock	CONSTRUCTION OF KHAYAMNANDI BRIDGE	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
3	Mr. Clock	CONSTRUCTION OF TSOMO TAXI RANK- PHASE 2	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
4	Mr. Clock	BHOLITYE TO NOMFENAZA ACCESS ROAD PHSE 1&2	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
5	Mr. Clock	BHOLOKODLELA TO NTSHINGENI ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
6	Mr. Clock	NGCACA ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
7	Mr. Clock	CENYU,KHALIMASHE TO KOMKHULU ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
8	Mr. Clock	MKWINTI ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
9	Mr. Clock	PRESCHOOL HALALANE TO EPHIKWENI ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
10	Mr. Clock	QUTSA RIVER TO MANGUBOMVU ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
11	Mr. Clock	NOMAMPONDO TO NONGQONGQWANA ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
12	Mr. Clock	HANGANE TO NTWASHINI ACCESS ROAD	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
13	Mr. Clock	MOYENI VILLAGE - WARD 17	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
14	Mr. Clock	DALIWONGA VILLAGE - WARD 05	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
15	Mr. Clock	ENQUBENI VILLAGE - WARD 05	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
16	Mr. Clock	HOYANA - WARD 21	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
17	Mr. Clock	MTSHANYANE - WARD 21	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
18	Mr. Clock	MADAKENI - WARD 17	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
19	Mr. Clock	MTYHINTYI- WARD 4	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
20	Mr. Clock	ZWELITSHA - WARD 4	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
21	Mr. Clock	MKHUKWINI - WARD 4	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
22	Mr. Clock	MBULU - WARD 06	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
23	Mr. Clock	SIGUBUDWINI- WARD 06	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
24	Mr. Clock	LUTHULI- WARD 06	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02

25	Mr. Clock	MFULA - WARD 6	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
26	Mr. Clock	GCIBHALA- WARD 06	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
27	Mr. Clock	BALUBUHLE- WARD 20	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
28	Mr. Clock	RWANTSANA- WARD 20	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
29	Mr. Clock	KAYAMNANDI- WARD 20	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
30	Mr. Clock	MCAMBALALA- WARD 20	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
31	Mr. Clock	LUBISI,MATHA,BUKWANA	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
32	Mr. Clock	ELECTRIFICATION WARD 13	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
33	Mr. Clock	REPAIRS AND MAINTENANCE FOR BUILDING	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
34	Mr. Clock	REPAIRS AND MAINTENANCE FOR BUILDING - Rentals	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
35	Mr. Clock	REPAIRS TRANSIDO	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
36	Mr. Clock	REPAIRS AND MAINTENANCE-STREET LIGHTING	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
37	Mr. Clock	TOWN PLANNING	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02

LOCAL ECONOMIC DEVELOPMENT

NO	PROJECT MANAGER	PROJECT DESCRIPTION	SUBMISSION DATE	BID SPECIFICATION COMMITTEE	ADVERT DATES	CLOSING DATES	BID EVALUATION COMMITTEE DATES	BID ADJUDICATION COMMITTEE DATES	AWARD DATES
1	Mr Maceba	LED PROJECTS - AGRIC SUPPORT	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Mr Maceba	LED PROJECTS - TOURISM DEV	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Mr Maceba	LED PROJECTS - livestock	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
3	Mr Maceba	SMME SUPPORT INITIATIVE	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
4	Mr Maceba	HERITAGE	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02

COMMUNITY SERVICES

NO	PROJECT MANAGER	PROJECT DESCRIPTION	SUBMISSION DATE	BID SPECIFICATION COMMITTEE	ADVERT DATES	CLOSING DATES	BID EVALUATION COMMITTEE	BID ADJUDICATION COMMITTEE	AWARD DATES
1	Mr. Gantsho	Waste Management /Refuse collection	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Mr. Gantsho	Landfill site Management	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
3	Mr. Nondzaba	Library Services	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
4	Mr. Nondzaba	Pound Management	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
5	Mr. Nondzaba	Traffic cards	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
6	Mr. Gantsho	Protective clothing	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
7	Mr. Nondzaba	Traffic Equipment	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
8	Mr. Gantsho	Sanitizers,Mask, Decontamination Services	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02

MMO

NO	PROJECT MANAGER	PROJECT DESCRIPTION	SUBMISSION DATE	BID SPECIFICATION COMMITTEE	ADVERT DATES	CLOSING DATES	BID EVALUATION COMMITTEE	BID ADJUDICATION COMMITTEE	AWARD DATES
1	Ms.Mkunyana	ICT Hardware	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Ms.Mkunyana	Computer Equipment	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02

CORPORATE SERVICES

NO	PROJECT MANAGER	PROJECT DESCRIPTION	SUBMISSION DATE	BID SPECIFICATION COMMITTEE	ADVERT DATES	CLOSING DATES	BID EVALUATION COMMITTEE	BID ADJUDICATION COMMITTEE	AWARD DATES
1	Ms. Fololo	CLEANING MATERIAL	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
2	Ms. Fololo	OFFICE EQUIPMENT - RENTAL	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
3	Ms. Fololo	Wellness	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02
4	Ms. Fololo	Printing Solution	2022/06/01	2022/06/03	2022/06/07	2022/06/24	2022/06/27	2022/06/29	2022/07/02