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1 Ms.B.Bavu-Ncoyini High Level Review of AFS and Asset Register 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Ms.B.Bavu-Ncoyini VAT Recovery Services 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

3 Ms.B.Bavu-Ncoyini Computer Equipment 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02
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1 Mr. Clock MACHINERY AND EQUIPMENT 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Mr. Clock CONSTRUCTION OF KHAYAMNANDI BRIDGE 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

3 Mr. Clock CONSTRUCTION OF  TSOMO TAXI RANK- PHASE 2 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

4 Mr. Clock BHOLITYE TO NOMFENAZA ACCESS ROAD PHSE 1&2 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

5 Mr. Clock BHOLOKODLELA TO NTSHINGENI ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

6 Mr. Clock NGCACA ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

7 Mr. Clock  CENYU,KHALIMASHE TO KOMKHULU ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

8 Mr. Clock MKWINTI ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

9 Mr. Clock  PRESCHOOL HALALANE TO EPHIKWENI ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

10 Mr. Clock QUTSA RIVER TO MANGUBOMVU ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

11 Mr. Clock  NOMAMPONDO TO NONGQONGQWANA ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

12 Mr. Clock HANGANE TO NTWASHINI ACCESS ROAD 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

13 Mr. Clock MOYENI VILLAGE - WARD 17 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

14 Mr. Clock DALIWONGA VILLAGE - WARD 05 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

15 Mr. Clock ENQUBENI VILLAGE - WARD 05 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

16 Mr. Clock HOYANA - WARD 21 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

17 Mr. Clock MTSHANYANE - WARD 21 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

18 Mr. Clock MADAKENI - WARD 17 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

19 Mr. Clock MTYHINTYI- WARD 4 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

20 Mr. Clock ZWELITSHA - WARD 4 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

21 Mr. Clock MKHUKWINI - WARD 4 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

22 Mr. Clock MBULU - WARD 06 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

23 Mr. Clock SIGUBUDWINI- WARD 06 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

24 Mr. Clock LUTHULI- WARD 06 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02
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25 Mr. Clock MFULA - WARD 6 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

26 Mr. Clock GCIBHALA- WARD 06 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

27 Mr. Clock BALUBUHLE- WARD 20 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

28 Mr. Clock RWANTSANA- WARD 20 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

29 Mr. Clock KAYAMNANDI- WARD 20 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

30 Mr. Clock MCAMBALALA- WARD 20 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

31 Mr. Clock LUBISI,MATHA,BUKWANA 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

32 Mr. Clock ELECTRIFICATION WARD 13 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

33 Mr. Clock REPAIRS AND MAINTENANCE FOR BUILDING 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

34 Mr. Clock REPAIRS AND MAINTENANCE FOR BUILDING - Rentals 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

35 Mr. Clock REPAIRS TRANSIDO 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

36 Mr. Clock REPAIRS AND MAINTENANCE-STREET LIGHTING 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

37 Mr. Clock TOWN PLANNING 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02
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1 Mr Maceba LED PROJECTS - AGRIC SUPPORT 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Mr Maceba LED PROJECTS - TOURISM DEV 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Mr Maceba LED PROJECTS - livestock 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

3 Mr Maceba SMME SUPPORT INITIATIVE 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

4 Mr Maceba HERITAGE 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02
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1 Mr. Gantsho Waste Management /Refuse collection 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Mr. Gantsho Landfill site Management 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

3 Mr. Nondzaba Library Services 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

4 Mr. Nondzaba Pound Management 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

5 Mr. Nondzaba Traffic cards 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

6 Mr. Gantsho Protective clothing 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

7 Mr. Nondzaba Traffic Equipment 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

8 Mr. Gantsho Sanitizers,Mask, Decontamination Services 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02
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1 Ms.Mkunyana ICT Hardware 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Ms.Mkunyana Computer Equipment 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02
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1 Ms. Fololo CLEANING MATERIAL 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

2 Ms. Fololo OFFICE EQUIPMENT - RENTAL 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

3 Ms. Fololo Wellness 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

4 Ms. Fololo Printing Solution 2022/06/01 2022/06/03 2022/06/07 2022/06/24 2022/06/27 2022/06/29 2022/07/02

CORPORATE SERVICES


